

TIMELINE FOR 17TH NSF

SN	ACTIVITY	DATE
1	Inauguration of MOC	Concluded
2	Signing of Protocol Agreement	Concluded
3	Official Invitation to States to participate in the Festival and Demand for Letter of Intention to Participate	Concluded
4	Placing of adverts inviting states to bid for the 2014 Festival	Concluded
5	Identification of all venues for events	Concluded
6	Distribution of Festival Rules and Regulations to all stake holders	Concluded
7	Entries by Sports	Concluded
8	Appointing of a Bid Evaluation Committee for 2014 NSF	Concluded
9	Entries for Zonal Elimination for team sports	Concluded
10	1st Joint Technical Meeting/Inspection of Facilities	Concluded
11	States' Desk Officers Training on On-Line Accreditation	Concluded
12	Meetings at the zonal levels to determine modalities for organisation of Zonal Eliminations	Concluded
13	Entries by Number	Concluded
14	Zonal Eliminations	Concluded
15	Compilation of List of Non-Eligible Athletes by Federations	March 16, 2011
16	Provision of Doping Control information and educational materials to athletes, coaches, technical and accompanying officials.	March 24, 2011
17	Flag-Off of Mobilisation/Awareness Campaign	March 31, 2011
18	Events Time Table	April 7, 2011
19	Allocation of sports/events to venues	April 7, 2011
20	Circulation of List of Non-Eligible Athletes to States	April 14, 2011
21	Entries by Name	April 26, 2011
22	Letters of invitations to all invited officiating officials	May 3, 2011
23	Inspection of functionality of facilities and amenities in the Games Village & Test Run:	May 6, 2011
24	Procurement of Medals and overall trophies for the first 3 States	May 10, 2011
25	Flag Off of Movement of Torch of Unity	May 10, 2011
26	2nd Joint Technical Meeting/Inspection of Facilities	May 18, 2011
27	Group insurance for all participants/officials	May 23, 2011
28	Delegates Registration Meeting (DRM) at Zonal Levels.	May 26, 2011
29	Confirmation of medical arrangements at the Games Village/Hostel(s) and all venues:	June 2, 2011
30	Confirmation of Security arrangements at all venues	June 2, 2011
31	Hoisting of States' Flags in PH by States' Chief Executives	June 16, 2011
32	Submission of Evaluation Report	June 16, 2011
33	Payment of Participation Fees by States	June 20, 2011
34	Opening of the Games Village	June 27, 2011
35	Closing of Accreditation for Athletes and Officials	June 27, 2011
36	Refresher course for local officiating officials	June 27, 2011
37	Commencement of Competition	June 29, 2011
38	Arrival of Torch of Unity in Port Harcourt	July 2, 2011
39	Opening Ceremony	July 2, 2011
40	Periodic meeting of Liaison Officers with the respective LOC Sub Committees	July 2-9, 2011
41	Awarding of Hosting Rights for 2014 NSF	July 9, 2011
42	Signing of Protocol Agreement for 2014 NSF	July 9, 2011
43	Closing Ceremony	July 9, 2011
44	Departures	July 10, 2011